
CECW-OD Weekly Status Report
Corps / Industry Hopper Dredges

Week of April 06, 2003

Dredge Owner
Estimated 
Start

Estimated 
Completion

McFARLAND Corps Lay-up 27-Mar-03 08-May-03
Philly to the Sea Project (Liston Range) 09-May-03 23-May-03

WHEELER Corps Training 18-Mar-03 07-Apr-03
Ready Reserve 01-Apr-03 18-Apr-03
Warranty Drydock Repair Bender Shipyard 19-Apr-03 26-Apr-03
Ready Reserve 27-Apr-03 12-May-03

ESSAYONS Corps Columbia River 01-Apr-03 14-Apr-03
Humboldt Bay 15-Apr-03 10-May-03

YAQUINA Corps Humboldt Bay 28-Mar-03 24-Apr-03
Oregon Coast 25-Apr-03 09-May-03

ATCHAFALAYA B + B Corpus Christi/Galveston 04-Apr-03 04-Jul-03

COLUMBIA B + B Mobile Harbor, AL 23-Dec-02 25-Jun-03

EAGLE I Bean Stuyv SW Pass 28-Mar-02 13-May-02

STUYVESANT Bean Stuyv Private 5-Mar-03 24-May-03

LONG ISLAND GLD&D 10-Dec-98

DODGE ISLAND GLD&D Private 21-Mar-03 15-Apr-03
Ft. Piece, FL 16-Apr-03 25-May-03

LIBERTY ISLAND GLD&D Brevard County, FL 28-Mar-03 30-Apr-03

MANHATTAN ISLAND GLD&D Jacksonville Harbor, FL 7-Apr-03 30-Apr-03

NORTHERLY ISLAND GLD&D West Palm Beach, FL 7-Apr-03 25-Apr-03

PADRE ISLAND GLD&D Mississippi River Crossings 17-Feb-03 6-May-03

SUGAR ISLAND GLD&D Private 06-Mar-03 30-Apr-03

BAYPORT Manson MRGO 15-Mar-03 15-Jun-03

NEWPORT Manson SW Pass 15-02 16-Mar-03 10-Apr-03
Galveston 14-Apr-03 15-Sep-03

WESTPORT Manson Idle 01-Nov-02

B.E. LINDHOLM Weeks Sandbridge, VA (beach Restoration) 01-Apr-03 28-Apr-03
Houston Ship Channel, TX 04-May-03 07-Jul-03

R.N. WEEKS Weeks Shipyard Repairs 01-Apr-03 23-Apr-03
Sandbridge, VA (Beach Restoration) 24-Apr-03 15-May-03

Idle - Green Cove Springs, FL
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